

Perfect Pie Planning Process

This is a planning activity.

It is important that school council projects are planned and that the goal is achievable.

This activity can be used to plan any activity.

Exploring the risks involved is an important aspect of the plan.

The Adjustments section can be revisited throughout the project to look at the situation and decide if any of the planning sections need to be changed or even if the end goal needs to be adjusted. This is an important life skill and delivers a positive and successful experience even if the original goal isn't achieved.



Perfect Pie Planning Process

Project name: Red nose day.

Description: To have a fundraising day where pupils wear something red and pay £1.

Who wants it? Most people we think.

Why? To have some fun and raise some money for charity.



Recipe -

What do we need to do?

- Get permission,
- Send out notices in registers
- Make posters
- Put up posters
- Collect money
- Take photographs
- Send in money



Ingredients -

What resources do we have or need?

- Posters
- Buckets to collect money



Baker -

What help do we have or need?

- Head's permission
- Support from teachers
- Pupils on board



Oven -

What are the risks?

- People get too silly
- Not enough people do it
- People don't pay



Adjustments -

What needs to be changed?

- Send out 'rules' in notices and on posters
- Get form teachers to collect money

Perfect Pie Planning Process



Ingredients -

What resources do we have or need?



Baker -

What help do we have or need?

Project name:

Description:

Who wants it?

Why?



Recipe -

What do we need to do?



Oven -

What are the risks?



Adjustments -

What needs to be changed?